



Accountability Committee
In-Depth Data Analysis
Proposed Timelines for 2021 - 2022

Proposal 1

In this proposal, the Accountability Committee would meet four times, one time for each major assessment milestone.

October 12

CCR, MAP Baseline Data Analysis

December 2

CCR, Interim 1 Data Analysis

February 8

CCR, MAP Midline and Interim 2 Data Analysis

June 14

CCR, MAP Endline Data Analysis

Proposal 2

In this proposal, the Accountability Committee would meet three times, reviewing MAP and Interim data together during the first two meetings and reviewing MAP data during the final meeting in June.

December 2

CCR, MAP Baseline and Interim 1 Data Analysis

February 8

CCR, MAP Midline and Interim 2 Data Analysis

June 14

CCR, MAP Endline Data Analysis